

## SIVASAGAR(ASSAM) MEGA HANDLOOM CLUSTER

1. **Year of Announcement** – 2008 – 09
2. **Area of jurisdiction** – Covers entire Sivasagar district
3. **Intervention-wise progress**

(Rs. in Crore)

S. No.	Interventions	IA	Project cost	Gol share	Amt. released by Gol	Project Status
1	3 Common Facility Centres with weaving, dyeing, calendaring, CATD, reeling, cocoon stifling machine, warping, Bobbin winding, yarn depot, show room, common worksheds, dyeing facility etc.	M/s Srishti Handlooms Ltd. (SPV)	10.39	8.79	6.79	- CFCs operational at Lakwa – April 2012, Demow – May , 2017 and Sonari - May, 2017 -15 common worksheds constructed -123 weavers trained -450 improved handlooms, 32 warping drums distributed to the beneficiaries.
2	01 Common Facility Centre with weaving, dyeing, calendaring, CATD, reeling, cocoon stifling machine, warping, Bobbin winding, yarn depot, show room, common worksheds, dyeing facility etc.	M/s Rangpur Wild Silk Fabrics Co. Ltd. (SPV)	4.25	3.56	2.84	- CFC operational at Simuluguri, Sivasagar- October, 2015. - 07 common worksheds constructed. -207 looms distributed and 494 weavers trained.
3	Silk Spinning Unit	M/s Rudrasagar Silk Ltd., Sivasagar (SPV)	9.26	7.54	6.79	Operational - October 2019 - Prod. Yarn- 13553 Kgs in 2020-21 - No. of persons engaged- 83
4	Corpus fund for raw material bank	NHDC	1.50	1.50	1.50	0.214 lakh kgs of yarn supplied till November 2021.
5	Retail Outlet at Kaziranga	ARTFED	0.38	0.30	0.30	Operational – October 2020
6	Participation in international events, buyer-seller meets, fashion shows	ARTFED	0.012	0.01	0.01	Participation in Heimtextil – 2017, Frankfurt
7	5 Block level Clusters	Primary Hand. Co-op. Societies	7.18	6.98	3.31	3 BLCs completed, 2 BLCs in-progress.
8	CMTA fee	IIT, Guwahati	1.00	1.00	0.87	
	<b>Total</b>		<b>33.972</b>	<b>29.68</b>	<b>22.41</b>	