

## SIVASAGAR (ASSAM)MEGA HANDLOOM CLUSTER

1. **Year of Announcement** – 2008 – 09
2. **Objective**- Comprehensive “end to end” approach for development of Sivasagar handloom cluster by transforming domestic products, consumption pattern to enterprising pattern through provision of integrated inputs.
3. **Products** –Gamcha, MekhlaChadar, Riha, Sari, Shawl, Masali (Handkerchief), Dhoti, Sula/Angarkha(Shirt), Hand bags.
4. **No. of Handlooms** – 63,686 looms
5. **No. of Weavers** – 58,179
6. **Area of Jurisdiction** - Sivasagar district
7. **Total Project cost –Rs.48.34 Crore, Gol Share -Rs.42.36 Crore, SPV/IA Share -Rs.5.98 Crore**
8. **Amount released so far –Rs. 21.80 Crore**
9. Intervention-wise progress

### Detailed Project Report

(Rs. in Crore)

S. No.	Interventions	IA	Project cost	Gol share	SPV /IA	Amt. released by Gol	Project Status
1	Setting up of 3 Common Facility Centres, Dye houses etc. Covers end to end activities. Weaving dyeing calendaring, CATD, Reeling and Spinning, Warping and Bobbin winding. Yarn depot, show room	M/s Srishti Handlooms Ltd., Sivasagar	10.39	8.79	1.60	6.79	<ul style="list-style-type: none"> <li>• 1 CFC operational in Lakwa block and 36 common work sheds constructed.</li> <li>• Construction of another 2 CFC in Sonari and Demow blocks is in progress, 238 loom distributed</li> <li>• 513 people trained.</li> </ul>
2	Setting up of Common Facility Centre, covers, Weaving, dyeing calendaring, CATD, Reeling and Spinning, Warping and Bobbin winding. Yarn depot, show room.	M/s Rangpur Wild Silk Fabrics Co. Ltd., Sivasagar	4.25	3.56	0.69	2.84	<ul style="list-style-type: none"> <li>• CFC operational in Sivasagar block and 05 common workshed constructed.</li> <li>• Construction of another 04 worksheds is in final stage of completion, 207 looms distributed.</li> <li>• 494 people trained.</li> </ul>
3	5 Block level Clusters including CFC, Technological upgradation, Skill upgradation, designer, CDE, etc		10.00	9.72	0.28	3.11	<ul style="list-style-type: none"> <li>• 5 block level cluster sanctioned and 1st installment released</li> </ul>
4	Silk Spinning Unit	M/s Rudrasagar Silk Ltd., Sivasagar	9.34	7.61	1.73	6.79	<ul style="list-style-type: none"> <li>• Project completed.</li> <li>• Silk Spinning Unit inaugurated by Hon. Minister of Textiles on 22<sup>nd</sup> February, 2019.</li> </ul>
5	Corpus fund for raw material bank	NHDC	1.50	1.50	0.00	1.50	<ul style="list-style-type: none"> <li>• Rs 1.5 Crores released to NHDC. Yarn banks are operational from CFCs in two blocks.</li> <li>• Yarn of Rs. 85.29 lakh (0.213lakhkgs) supplied till</li> </ul>

S. No.	Interventions	IA	Project cost	Gol share	SPV /IA	Amt. released by Gol	Project Status
							31st January, 2019
6	Resource centre for Entrepreneurial Development and Value addition- Garmenting Centre, Design Studio, display room etc.		5.00	4.00	1.00	0	Clarification/documents sought from State Government, which are awaited.
7	Market Development ( Retail Outlet at Kaziranga)		0.38	0.30	0.08	0.12	Clarification/documents sought from State Government, which are awaited.
8	Participation in international events, buyer-seller meets, fashion shows		3.00	2.40	0.60	0.01	Participation in Heimtextil – 2017, Frankfurt, Germany
9	<u>Innovative idea</u> Development of Tourism Village		1.25	1.25	0.00	0	Proposal awaited from State Govt.
10	Provision for monitoring including NIFT/NID/IIM etc. students in clusters as interns for monitoring		1.25	1.25	0.00	0	Proposal awaited from State Govt.
11	15 common workshed in 5 Block (3 in each block)		0.98	0.98	0.00	0	Clarification/ documents sought from State Government, which are awaited.
12	CMTA fee	IIT Guwahati	1.00	1.00	0.00	0.64	IIT Guwahati appointed as CMTA
	<b>Total</b>		<b>48.34</b>	<b>42.36</b>	<b>5.98</b>	<b>21.75</b>	