

**Murshidabad Mega Handloom Cluster**

**(as on 30.11.2015) (Rs. in crore)**

<b>S. No.</b>	<b>Interventions</b>	<b>Project cost</b>	<b>Gol Share</b>	<b>Amount released</b>	<b>Progress</b>
1	Automatic Reeling Unit	9.70	6.92	5.45	Started commercial production
2	Spun Silk Unit	4.93	3.53	0.54	Land Development under progress
3	Raw Material Bank	4.76	4.51	1.00	Release on 15.09.2015, yarn supplied 0.42 kgs and value 162.25 lakh for NHDP.
4	Printing Unit	6.41	4.97	2.32	Manual screen printing started, 1200 sarees printed so far.
5	Loom up gradation	19.91	10.16		
6	Work Shed	25.00	12.50		
7	Market Development	5.90	4.62	0.08	
8	CFC cum Business Growth Support	10.67	9.11	1.33	Trial run to be conducted electrification done and machinery installation in progress
9	Provision for Credit Support ( Margin money + interest subvention + CGTMSE )	9.90	7.92	2.50	United bank of India disbursed Rs.78.47 lakh for 1627 beneficiary
10	Provision for Innovative Ideas	1.03	1.03		
11	Provision for Publicity, Supervision and Monitoring of Scheme	1.00	1.00		
12	CMTA Fee	2.98	2.98	0.80	The services provided by CMTA
	<b>Total</b>	<b>102.19</b>	<b>69.25</b>	<b>14.02</b>	